

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
145	Ferreteria	Support	New	Normal	Missing information in setup guide		09/01/2019 09:15 PM
144	VbzCart	Support	New	High	VbzCart setup Documentation correction	Woozle Hypertwin	09/01/2019 09:13 PM
96	toot.cat	Task	New	Normal	Script writing		04/14/2018 05:31 PM
95	toot.cat	Task	Closed	Normal	Server Migration	Charlotte Fields	04/29/2018 09:59 PM