

## Issues

| #   | Project    | Tracker | Status | Priority | Subject                                | Assignee         | Updated             |
|-----|------------|---------|--------|----------|--|------------------|---------------------|
| 145 | Ferreteria | Support | New    | Normal   | Missing information in setup guide     |                  | 09/01/2019 09:15 PM |
| 144 | VbzCart    | Support | New    | High     | VbzCart setup Documentation correction | Woozle Hypertwin | 09/01/2019 09:13 PM |
| 96  | toot.cat   | Task    | New    | Normal   | Script writing                         |                  | 04/14/2018 05:31 PM |
| 95  | toot.cat   | Task    | Closed | Normal   | Server Migration                       | Charlotte Fields | 04/29/2018 09:59 PM |